
SAFFORD DISTRICT

06/02/2006DATA DATE:

JUNE 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms
This information is also available on ADOT’s Internet @:

06/02/2006

JUNE 2006

06/15/2006PUBLISHED DATE:



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2006

SAFFORD DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS

PROJECT NAME
TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

KK1G    10 CH H663401C I-10, WEST SAN SIMON TI

MLL/RPLC 2"AC ACFC.5
$475378.6111 01/24/2006

AI1G    80 CH H636001C BENSON SOUTH - APACHE POWDER ROAD

MILL 1"  &  RR 3" & AC &  ARFC
$5,423293.5111 11/21/2005132

XI1G   191 GE H411911C US 191 CORONADO TRAIL

SEAL WITH TMNL BLD ACFC
$200181.7111 02/17/2006

YT1G    10 CH H678101C CH CNTY LINE-BENSON BYPASS WB

AR ACFC
$510296.2112 07/08/2005

IG1H    10 CH H678601C SAN SIMON PORT OF ENTRY

REPAIR CONCRETE PAVEMENT
$110383.0112 05/18/2006

DO1G    10B CH H655301C BENSON BUSINESS LOOP

SCOUR/BANK PROTECTION STR 5221
$165305.1123 02/14/2006

RQ1E    75 GE H619801C SAND WASH BRIDGE, #805

BRIDGE WIDENING
$1,500383.7125 08/16/2005

CJ1H    10 CH H670501C JOHNSON ROAD TIUP #511

BRIDGE SUPERSTRUCTURE REPLACE.
$670322.6126 05/22/2006

UI1E   191 CH H572001C SUNIZONA TO PEARCE

EXTEND DRAINAGE
$1,950 38.6311 10/14/2005111

CT1H   191 GE H671301C WARD CANYON BR #1698

SYST PRES-MINOR BRIDGE REPAIR
$185162.0313 03/13/2006



CPSID:
RTE: CO:
TRACS:

PROJECT NUMBE PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 

S

AA1G
   10 CH

H637001C

BENSON BYPASS
AR ACFC OVERLAY
PROJ MGR: MISHLER     PH: 712-8678      

$12,100

303.0

PROJECT ADDED BY THE 
PRB.                                                
                                                        
                                                        
               

JUL 06

S



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

S

FF1C
  191 CH H416501C

COCHISE UPRR OP #157
BRIDGE REPLACEMENT.
PROJ MGR: RAINE   PH: 520-620-5457      $7,000

 62.0
PROJECT RESCHEDULED 
BY THE 
PRB.                                         
                                                  
                                                  
                            

TBD FY 08
S

TBD FY 08 *

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:

FUNDING START

DIST DESIGN BUDGET:

20



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:

ORIGINAL
BID DATE:

PROGRAM COST:
MP:

PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR

(in thousands)
ENG 
DIST:

PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 0620

KK1H
   70 GE H694401C

US 70 SAN SIMON BRIDGE
REPLACE CRASH/GUARD
PROJ MGR: MURADVICH   PH: 712-8664    

$145
343.0

Design work is finalized.The project will be bid 
through procurment process.  No longer with 
C&S.

06

S

GW1H
   80 CH

DOUGLAS STRTGC INSPECTION STATION
RELOCATION OF OIL TANKS
PROJ MGR: MELLGREN    PH: 712-8629     

$130
364.0

06

S

FISCAL YEAR: 0720

GV1H
   80 CH

DOUGLAS STRTGC INSPECTION STATION
INSTALL VOICE & DATA LINES
PROJ MGR: MELLGREN    PH: 712-8629     

$45
364.0

07

S



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

SAFFORD DISTRICT

MANAGER: 

3WSP S 010-E      

   10 288.4PM
CIENEGA CREEK - MARSH STATION PH1

RAILROAD GRADE & DRAIN

$3,700
H239001C

MIKE ANDAZOLA

602-712-7629332

BID ADVERTISEMENT:  AUG 06

HX1G S

   10 288.4PM
CIENEGA CREEK-MARSH STATION PH II

NEW RAILROAD TRACKS

$3,400

MIKE ANDAZOLA

602-712-7629331

BID ADVERTISEMENT:  JUN 07 JPA FINALIZATION UNDERWAY WITH UPRR

HY1G S

   10 288.4PM
CIENEGA CREEK-MARSH STATION PHIII

REMOVE RAIL & BRIDGE, CONST ML

$11,900

MIKE ANDAZOLA

602-712-7629331

BID ADVERTISEMENT:  JUN 08 JPA FINALIZATION UNDERWAY

AR1B S 10-5-(068)N

   10 288.6PM
PANTANO RR UP/CIENEGA CREEK SECT

CONSTRUCT STRUCTURE

$7,100
H239101C

MIKE ANDAZOLA

602-712-7629331

BID ADVERTISEMENT:  TBD 07

RB1E S 010-F      

   10 302.8CH
SR 90 - OCOTILLO TI

RECNST SR90 TI & ADD PASSNG LN

$10,350

EVELYN MA

602-712-6660333

BID ADVERTISEMENT:  TBD 06 MOVED TO FY09 IN TENTATIVE PROGRAM. 
SCOPING MEETING PLANNED ON 5/17/06 TO 
DISCUSS THE PROJECT SCOPE AGAIN TO 
MEET THE PROGRAMMED FUNDING.

AA1G S 010-F(006)A

   10 303.0CH
BENSON BYPASS

AR ACFC OVERLAY

$12,100
H637001C

STEVE MISHLER

602-712-8678

BID ADVERTISEMENT:  JUL 06

CJ1H S 010-F-NFA  

   10 322.6CH
JOHNSON ROAD TIUP #511

BRIDGE SUPERSTRUCTURE REPLACE.

$670
H670501C

RICHARD 
JOHNSON

602-712-8619126

BID ADVERTISEMENT:  MAY 06

XL1G S 070-A-310  

   70 331GH
US 70 PIMA TO THATCHER

DESIGN SLOPE FLATTING

ROBIN RAINE

520-620-5457

BID ADVERTISEMENT:  APR 08



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

SAFFORD DISTRICT

MANAGER: 

KK1H S

   70 343.0GE
US 70 SAN SIMON BRIDGE

REPLACE CRASH/GUARD

$145
H694401C

MAZEN 
MURADVICH

602-712-8664

BID ADVERTISEMENT:  IGA 06 DESIGN WORK IS FINALIZED.THE PROJECT 
WILL BE BID THROUGH PROCURMENT 
PROCESS.  NO LONGER WITH C&S.

NC1F S

   70 378.4GE
DUNCAN - STATE LINE

RR 3" + ARFC

$3,000
H614401C

MAZEN 
MURADVICH

602-712-8664111

BID ADVERTISEMENT:  TBD 07 THIS PROJECT HAS BEEN MOVED TO FY 
08.PM TO ESTABLISH A NEW BID DATE AND 
REVIEW BUDGET AND SUBMIT TO PRB BY 
END OF 07

LP1G S

   78 170.0GE
USFS AP-SITGRV CLFTN RNGR STN

HIGHWAY REALIGNMENT

EVELYN MA

602-712-6660

BID ADVERTISEMENT:  TBD 07 CONSULTANT WILL SUBMIT STAGE V IN 
JUNE 2006.

AL1F S

   80 341.5CH
BISBEE SIDEWALK ON US 80

5' SIDEWALK

$0
H591701C

ROBERT GASSER

602-712-4603325

BID ADVERTISEMENT:  TBD 06

GW1H S

   80 364.0CH
DOUGLAS STRTGC INSPECTION STATIO

RELOCATION OF OIL TANKS

$130

DAVE MELLGREN

602-712-8629162

BID ADVERTISEMENT:  IGA 06

RO1F S 080-A(009) 

   80 364.0CH
DGLS STGC  WEIGHT & INSP STATION

DSGN/CST WEIGHT & INSP STATION

$4,100
H624301C

DAVE MELLGREN

602-712-8629162

BID ADVERTISEMENT:  JUL 06 R/W ACQ UNDERWAY. NEED SOIL TESTING 
& ENV CLEARANCE. FINAL PACKAGE IN C&S. 
CONSLT CA TEAM HAS BEEN SELECTED. 
WILL BID THIS PROJECT W/ SR80/US 191 
INTERSECTION.

GV1H S

   80 364.0CH
DOUGLAS STRTGC INSPECTION STATIO

INSTALL VOICE & DATA LINES

$45

DAVE MELLGREN

602-712-8629162

BID ADVERTISEMENT:  IGA 07

EI1H S

   80 364.0CH
SR 80 & US 191 LVL 2/3 INSP BLDG

CONST LVL 2/3 INSPCT BUILDING

$250
H686001C

DAVE MELLGREN

602-712-8629162

BID ADVERTISEMENT:  TBD 07 PROJECT WILL BE DELETED AND THE 
FUNDS TRANSFERRED TO THE DOUGLAS 
INSP STA PROJECT (H6243 01C) TO 
PROVIDE ADDITIONAL CONSTRUCTION 
FUNDING.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

SAFFORD DISTRICT

MANAGER: 

BS1G S 080-A-503  

   80 364.5CH
SR-80 / US-191 INTERSECTION

SGNL & RDWY IMPROVMENTS

$1,400
HX14801C

DAVE MELLGREN

602-712-8629331

BID ADVERTISEMENT:  JUL 06 R/W ACQ UNDERWAY. NEED SOIL TESTING 
& ENV CLEARANCE.  FINAL PACKAGE IN 
C&S. CONSLT CA TEAM HAS BEEN 
SELECTED. WILL BID THIS PROJECT W/ 
INSPECTION STA PROJECT.

HK1G S 090-A(004) 

   90 321.9CH
CROSSROADS - CESAR

CONSTRUCT MULTI-USE PATH

$400
H660401C

NATALIE CLARK

520-620-5428325

BID ADVERTISEMENT:  TBD 07

DJ1G S

   90 323.5CH
CENTRAL AVE-MONSON RD E

WIDEN TO 5  LANES

$4,000

ROBIN RAINE

520-620-5457

BID ADVERTISEMENT:  TBD 10 SCOPING DOCUMENT IS NOT YET 
COMPLETE.

KH1C S 577(  )    

   92 328.3CH
CARR CANYON RD - HUNTER CANYON

WIDEN TO 4 LANES WITH LT TURNS

$7,542
H459601C

ROBIN RAINE

520-620-5457331

BID ADVERTISEMENT:  JUL 06 ALTERNATIVE WORKING PAPERS 
COMPLETE.  NEED TO CHANGE BID 
ADVERTISEMENT TO MAY 2007.  CURRENT 
PROGRAM COST CHANGED IN PRELIMINARY 
5-YR PLAN TO $13,542,000

BK1G S

  191   0.0GH
ROPER LAKE

CONSTRUCT ROAD PH II

$900

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  TBD 08 CONSULTANT WILL SUBMIT SCOPING 
LETTER BY 6/6/06

OV1C S 191-A      

  191  24.0CH
ELFRIDA

CONSTRUCT PATHWAY

$625

NATALIE CLARK

520-620-5428325

BID ADVERTISEMENT:  TBD 06

FF1C S

  191  62.0CH
COCHISE UPRR OP #157

BRIDGE REPLACEMENT.

$7,000
H416501C

ROBIN RAINE

520-620-5457125

BID ADVERTISEMENT:  TBD 08 THIS PROJECT IS PROGRAMMED AT 
$8,750,000.

PROJECT MOVED TO FY08 THROUGH 
PRB/PPAC

SK1E S 191-B      

  191  91.6GH
MP 91.6 - MP 95.4 (SEGMENT II)

DESIGN NEW PARALLEL ROADWAY

$7,000

ROBIN RAINE

520-620-5457341

BID ADVERTISEMENT:  TBD 10 DESIGN FY06; UPDATED DCR COST 
ESTIMATE (E2C2); CURRENT PROGRAM 
COST NOW STANDS AT $8,750,000; THIS 
CONSTRUCTION IS NOW IN FY2011



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

SAFFORD DISTRICT

MANAGER: 

SL1E S 191-B      

  191  94.3GH
TEN RANCH TO OWL CANYON (SEG III)

CONSTRUCT PARALLEL ROADWAY

$9,510
H503705C

ROBIN RAINE

520-620-5457311 111

BID ADVERTISEMENT:  TBD 08 THIS PROGRAM COST IS NOW AT 
$11,510,000.  THIS PROJECT IS CURRENTLY 
IN FY08

MH1E S 191-C-(003)

  191 151.0GE
MP 151 - THREEWAY

CST ROADWAY & BRIDGE APPROCHS

$24,546
H303004C

BOB MILLER

602-712-7578341

BID ADVERTISEMENT:  TBD 06



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

S
HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 0720JUN 07

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 0820JUN 08

3WSP    10 PM H239001C CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.4 0720AUG 06

AR1B    10 PM H239101C PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 0720TBD  FY 07

RB1E    10 CH SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 0620TBD  FY 06

AA1G    10 CH H637001C BENSON BYPASS AR ACFC OVERLAY303.0 0720JUL 06

CJ1H    10 CH H670501C JOHNSON ROAD TIUP #511 BRIDGE SUPERSTRUCTURE REPLACE.322.6 0620MAY 06

XL1G    70 GH US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 0820APR 08

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 0620IGA  FY 06

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.4 0720TBD  FY 07

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 0720TBD  FY 07

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 0620TBD  FY 06

EI1H    80 CH H686001C SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 0720TBD  FY 07

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.0 0720IGA  FY 07

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.0 0620IGA  FY 06

RO1F    80 CH H624301C DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.0 0720JUL 06

BS1G    80 CH HX14801C SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 0720JUL 06

HK1G    90 CH H660401C CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 0720TBD  FY 07

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 1020TBD  FY 10

KH1C    92 CH H459601C CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 0720JUL 06

BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.0 0820TBD  FY 08

OV1C   191 CH ELFRIDA CONSTRUCT PATHWAY 24.0 0620TBD  FY 06

FF1C   191 CH H416501C COCHISE UPRR OP #157 BRIDGE REPLACEMENT. 62.0 0820TBD  FY 08

SK1E   191 GH MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 1020TBD  FY 10

SL1E   191 GH H503705C TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.3 0820TBD  FY 08

MH1E   191 GE H303004C MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 0620TBD  FY 06



          http://www.azdot  . .gov/Highways/ppms/


